State of California California State Transportation Agency
DEPARTMENT OF TRANSPORTATION

MEMORANDUM

To: CHAIR AND COMMISSIONERS CTC Meeting: May 17-18, 2023
CALIFORNIA TRANSPORTATION COMMISSION

From: STEVEN KECK, Chief Financial Officer
Reference Number: 2.5¢e.(3), Action Item

Prepared By: Scott Eades
District 05 — Director

Subject: SUPPLEMENTAL FUNDS FOR CAPITAL OUTLAY SUPPORT PHASE
PPNO 2799F/EA 1J911 — SANTA BARBARA COUNTY -
UNITED STATES HIGHWAY 101
RESOLUTION FA-22-70

ISSUE:

Should the California Transportation Commission (Commission) approve the California
Department of Transportation’s (Department) request for an additional $2,883,000 in Capital
Outlay Support (COS), for the State Highway Operation and Protection Program (SHOPP)
Drainage System Restoration project on United States Highway 101 (US 101), in Santa Barbara
County, to complete the Project Approval and Environmental Document (PA&ED) phase?

RECOMMENDATION:

The Department recommends that the Commission approve this request for a COS
supplemental funds allocation for this SHOPP project.

PROJECT DESCRIPTION:

This project is located on US 101 near the City of Carpinteria, at the Ventura County line, in
Santa Barbara County. The project will remediate fish passage by improving the creek bed and
invert modifications.

FUNDING AND PROGRAMMING STATUS:

In May 2021, this project was split from its parent project (PPNO 2799/EA 1J910) and the
PA&ED phase was programmed in the SHOPP and received allocation for $1,000,000 for
completion in Fiscal Year 2023-24. The PA&ED phase is ineligible for G-12 funds. The PA&ED
phase is currently 30 percent complete, with a remaining budget of $446,000, which is
insufficient to complete the phase.
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REASON FOR COST INCREASE:

After the project was split, additional resources were identified due to the size and complexity of
the drainage system as it relates to fish passage remediation. The project required analyzing
several alternatives and various footprints.

This culvert location was split from its parent project and programmed as a long lead due to
environmental constraints that would impact the parent project delivery schedule. The project
will be addressing a larger portion of the culvert at Rincon Creek that needs to be replaced and
includes upstream channel work that will widen and install rock weirs. The length of the
upstream work is approximately 500 feet from the inlet of the existing culvert. Some of this
work will require areas outside the existing drainage easement. Therefore, additional time is
needed for completing the hydraulic analysis. The fish passage design has been contracted out
to a consultant and it requires a hydraulic study which is time intensive and has increased the
needs for additional funds and time. As a result of the increased footprint of the fish passage
alternatives currently being studied, additional field studies and consultations with resource
agencies will be required. If this request for additional funding is approved, the Department
anticipates completing the remaining PA&ED activities by March 2025.

CONSEQUENCES:

If this allocation request for supplemental funds is not approved, the Department will not be able
to complete the PA&ED phase to address critical deficiencies of rehabilitation and fish passage
associated with the existing culvert and will need to develop a new project initiation document
with the information that has been gathered to date. The project will need to be reprogrammed
in a future SHOPP cycle which could lead to the potential of a project cost increase.

FINANCIAL RESOLUTION:

Resolved, that $2,883,000 be allocated to provide funds to complete the PA&ED phase for this
SHOPP project.

Attachment
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2.5 Highway Financial Matters

PPNO
Project # Program
Allocation Amount Phase
Recipient Program Code
County Project ID This
Dist-Co-Rte Location Adv Phase Supplemental
Postmile Project Description EA Original Amount Request
2.5e.(3) COS Supplemental Funds for Previously Voted Project Resolution FA-22-70
1 Near Carpinteria, at the Ventura County line. 05-2799F $1,000,000 $2,883,000
$2,883,000 Outcome/Output: Remediate fish passage by ISDIZ(&)E;
Department of Improving creek bed and invert modifications. 20.10.201 151
Transportation (Long Lead Project) 0521000086
Santa Barbara 0
05-SB-101 1J911
RO
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